

EE/CprE/SE 491 WEEKLY REPORT 6

11/10 - 11/16

Group number: sdmay20-16

Project title: CowChipsForCharity

Client &/Advisor: Client: Ken Johnson, Advisor: Lotfi ben Othmane

Team Members/Role:

Ty Bartleson (Front End Dev)

Meghna Vaidya (Front End Dev)

Lizzy Li (Front End Dev)

Justin Lee (Back End Dev)

Brandon Bui (Back End Dev)

Dustin Schulyz (Back End Dev)

- **Weekly Summary** *(This should be about a paragraph in length.)*

This week we had our weekly meeting where we talked about the status of everyone and various tasks we need to accomplish. We also set up another meeting to troubleshoot the local environment. After the meeting, we were able to get 2 local environments fully set up with some of the members being partially set up.

- **Past week accomplishments** *(This should be about a paragraph or two.)*

This past week we were able to set up the existing frontend/backend environment for both the admin panel and the website. We ran into two main issues that we were able to solve. The first issue dealt with us not being able to log into the admin panel on localhost. After troubleshooting, we realized that our .env file was incomplete, and we had to add a string for the JWT. The second issue dealt with loading up the website. After troubleshooting, we realized that some of the import statements were not coming in correctly. This was due to the .gitignore including /public, which housed some of the import statement. After adding the public folder back in, we were able to access the website locally.

- **Pending issues** (*If applicable*)

Some members are having trouble still setting up their environment, which will be fixed by this week.

- **Individual contributions**

<i>Name</i>	<i>Individual Contributions</i>	<i>Hours this week</i>	<i>Hours cumulative</i>
<i>Ty Bartleson</i>	<i>Setting up and Troubleshooting local environment</i>	<i>4</i>	<i>17</i>
<i>Meghna Vaidya</i>	<i>Setting up and Troubleshooting local environment</i>	<i>4</i>	<i>17</i>
<i>Lizzy Li</i>	<i>Setting up and Troubleshooting local environment</i>	<i>4</i>	<i>18</i>
<i>Justin Lee</i>	<i>Setting up and Troubleshooting local environment</i>	<i>4</i>	<i>18</i>
<i>Brandon Bui</i>	<i>Setting up and Troubleshooting local environment</i>	<i>4</i>	<i>18</i>
<i>Dustin Schultz</i>	<i>Setting up and Troubleshooting local environment</i>	<i>4</i>	<i>20</i>

- **Comments and extended discussion** (*Optional*)

n/a

- **Plans for the upcoming week**

The first thing we will accomplish this upcoming week we will be planning on unblocking any issues with local environments. We will then start working on the website to make it

look more aesthetically pleasing. We will also work on the news report assignment as well.

○ **Summary of weekly advisor meeting** (*If applicable/optional*)

n/a