

EE/CprE/SE 491 WEEKLY REPORT 01

11/17 – 11/23

Week 12 Report

Group number: sdmay20-16

Project title: CowChipsForCharity

Client &/Advisor: Client: Ken Johnson, Advisor: Lotfi ben Othmane

Team Members/Role:

Ty Bartleson (Front End Dev) Meghna Vaidya (Front End Dev) Lizzy Li (Front End Dev) Justin Lee (Back End Dev) Brandon Bui (Back End Dev) Dustin Schultz (Back End Dev)

o Weekly Summary (This should be about a paragraph in length.)

• Game Team

- Environment was properly set up and able to be used. Backend, Frontend, and MongoDB are all able to start and work together.
- Team learned Vue.js, which was essential to making progress on our project.
- Frontend team was able to polish up the UI as requested by our client to have finished by the 29th.

• Admin Panel

- Environment was properly set up and able to be used. Backend, Frontend, and MongoDB are all able to start and work together.
- Backend team was able to learn Vue.js as it was needed to progress on the Admin panel.
- Justin went ahead and researched tools needed for processing live data

• Entire Team

- Updated the documentation and polished up the look and feel of the design document.
- Developed the news report

o Past week accomplishments (This should be about a paragraph or two.)

All members participated in the Thursday meeting to discuss the logistics of when our deadlines would be met, as our Client requested us to have updated the UI and Admin Panel by the 29th of November. This past week allowed us to finish setting up the environment for both teams and all

team members. The Game Team was able to finish polishing the UI, while the Admin Team is currently in the process of research and investigation in order to map out the strategy for developing the data analytics aspect of the Admin Panel.

o Pending issues (If applicable)

None.

o Individual contributions

| Name | Individual Contributions | Hours this week | Hours cumulative |
|----------------|--|-----------------|------------------|
| Ty Bartleson | Establish logistics | 3 | 20 |
| Meghna Vaidya | Establish logistics | 3 | 20 |
| Lizzy Li | Establish logistics | 3 | 21 |
| Justin Lee | Establish logistics, coordinate client meeting | 3 | 21 |
| Brandon Bui | Establish logistics | 3 | 21 |
| Dustin Schultz | Establish logistics | 3 | 23 |

o Comments and extended discussion (Optional)

NA

o Plans for the upcoming week

Since the upcoming week is Thanksgiving Break, there will be little work done aside from any finishing touches for our client.

o Summary of weekly advisor meeting (If applicable/optional)

NA