

EE/CprE/SE 492 WEEKLY REPORT 6

4/3/20 – 4/16/20

Group number: sdmay20-16

Project title: CowChipsForCharity

Client &/Advisor: Client: Ken Johnson, Advisor: Lotfi ben Othmane

Team Members/Role:

Ty Bartleson (Front End Dev)

Meghna Vaidya (Front End Dev)

Lizzy Li (Front End Dev)

Justin Lee (Back End Dev)

Brandon Bui (Back End Dev)

Dustin Schulyz (Back End Dev)

- **Weekly Summary** (*This should be about a paragraph in length.*)

The past two weeks the Game Team has been working on converting the game pages for the board from HTML to vue and the database. They have also been working on more advanced cow move animations on the website. The Admin Panel Team has finished working on the admin panel website and updated the backend

- **Past week accomplishments** (*This should be about a paragraph or two.*)

- Ty Bartleson: Worked on connecting the game board to the database and converting from HTML to vue
- Meghna Vaidya: Worked with Ty on connecting the game board to the database and converting from HTML to vue
- Lizzy Li: Worked on more advanced cow animation for the game and added the patty on tile and looked into the winning tile data for triggering animation
- Justin Lee: Worked on documentation for local environment standup and planning to set up a dev environment for testing purposes.

- Brandon Bui: Worked on finishing up the admin panel
- Dustin Schultz: Fixed button issue, updated pull requests, and worked on the dashboard.

○ **Pending issues** (*If applicable*)

- Ty Bartleson: Finishing up connecting the board to vue
- Meghna Vaidya:
- Lizzy Li: Waiting on Ty to finish connecting the board to vue so the winning tile portion can be implemented
- Justin Lee:
- Brandon Bui:
- Dustin Schultz:

○ **Individual contributions**

<i>Name</i>	<i>Individual Contributions</i>	<i>Hours this week</i>	<i>Hours cumulative</i>
<i>Ty Bartleson</i>	<i>Front/back end connectivity</i>	<i>5</i>	<i>56</i>
<i>Meghna Vaidya</i>	<i>Front end implementation</i>	<i>5</i>	<i>55.5</i>
<i>Lizzy Li</i>	<i>Animation</i>	<i>5</i>	<i>55</i>
<i>Justin Lee</i>	<i>Front end logic and controllers</i>	<i>5</i>	<i>58</i>
<i>Brandon Bui</i>	<i>Aesthetics</i>	<i>4</i>	<i>53</i>
<i>Dustin Schultz</i>	<i>Analytics/Features</i>	<i>5.5</i>	<i>61.5</i>

○ **Comments and extended discussion** (*Optional*)

○ **Plans for the upcoming week**

- Ty Bartleson: Work with Lizzy to figure out how to get the winning tile data onto the board
- Meghna Vaidya: Work on final poster and report
- Lizzy Li: Work with Tyler to figure out how to get the winning tile data onto the board
- Justin Lee: Finish up environment deliverables
- Brandon Bui: Work on final poster and report
- Dustin Schultz: Work on final poster and report and final deliverables

○ **Summary of weekly advisor meeting** (*If applicable/optional*)